Project #:

Traffic Congestion Relief Program
October 2005 Progress Report
Scope, Schedule, Cashflow and Funding

Date: 10/21/05|

GENERAL PROJECT INFORMATION

PROJECT STATUS

Check the appropriate box:

| Project work is on-going using allocated TCRP funds only

r Project work is on-going using non-TCRP funds only

I¥| Project work is on-going using allocated TCRP funds and non-TCRP funds

" All TCRP allocated funds have been expended and the project work is on-going using non-TCRP funds

" Project work has been suspended

" Project work is complete

CLOSE - OUT PROCESS (only if Project work is complete)

[ |Close out report was submitted on
[~ Final invoice will be submitted on

[ Close out report will be submitted on
[~ There was a project savings

Input proportionate amount of TCRP savings

I:l(indicate TCRP funds savings only, in $1,000s)

Go to the TCRP website at: http://www.dot.ca.gov/tcrp/ to find instructions concerning Project Close-Out

PROJECT SCOPE

Please describe below if the project scope has changed from the last Commission approved application/amendment.

PROJECT SCHEDULE

Phase Scope Start End
1 Environmental
Prior to 2000-01 2000-01 2000-01

2 Plans,

Specifications &

Estimates 2001-02 2003-04  |2003-04
3 Right of Way

Acquisition 2001-02 2004-05  |2004-05
4 Construction

2004-05 2007-008

4 Procurement

Does this information reflect a change in the currently approved project schedule?
If yes, explain the reason(s) for change in the box below:




PROJECT CASHFLOW

APPROVED TCRP ALLOCATION(S)

Indicate amount in $1,000s

Estimated Remaining Cashflow Need

Current
Approved Expenditures Remaining
Allocation(s) by Reimbursed Expenditures Beyond
Phase Scope Phase as of 9/30/05 FY 2005-06 FY 2006-07 FY 2007-08 FY 2008-09 FY 2009-10 FY 2009-10 Total
1 Environmental
$ 378 $ 378 $ - $ - $ - $ - $ - $ - 378
2 Plans,
Specifications &
Estimates $ 3547 | $ 3,547 | $ - $ - $ - $ - $ - $ - 3,547
3 Right of Way
Acquisition $ 4275 $ 3673 $ - $ 24118 361 (9% - $ - $ - 4,275
4 Construction
$ - |s - |s - |s - |s - |s - |s - -
4 Procurement
$ - |s - |s - |Is - |s - |s - |s - |s - -
$ 8,200 $ 7,598 $ - $ 241§ 361 $ - $ - $ - 8,200
LAPSING ALLOCATED TCRP FUNDS IN FISCAL YEAR 2005-06
The following provides the phase, amount and month allocated funds will lapse in Fiscal Year 2005-06.
Go to the TCRP website at: http://www.dot.ca.gov/tcrp/ to find instructions in requesting an extension of these funds.
Current
Approved
Allocation(s) by Month Funds
Phase Scope Phase Lapse
1 Environmental
N/A
2 Plans,
Specifications &
Estimates $ -
3 Right of Way
Acquisition $ -
4 Construction
$ -
4 Procurement
$ -
APPROVED LONP(S) Estimated Expenditure of Local Funds
Remaining
Expenditures Expenditures
Approved LONP Made by to be Made by
Amount by Local Agency Local Agency Beyond
Phase Scope Phase as of 9/30/05 in FY 2005-06| FY 2006-07 FY 2007-08 FY 2008-09 FY 2009-10 FY 2009-10 Total
1 Environmental
$ - |s - |s - |s - |s - |s - |s - -
2 Plans,
Specifications &
Estimates $ = $ = $ = $ = $ = $ = $ = $ = -
3 Right of Way
Acquisition $ - $ - $ - $ - $ - $ - $ - $ - -
4 Construction
$ - |s - |s - |s - |s - |s - |s - |s - -
4 Procurement
$ - |s - |s - Is - |s - |s - |s - |s - -
$ - _§ - _§ - _§ - _§ - _§ - _§ - § - -
FUTURE TCRP ALLOCATION(S) Estimated Cashflow Need
Estimated FY
When
Allocation(s) Not  Allocation
Yet Approved by will be Beyond
Phase Scope Phase Requested FY 2006-07 FY 2007-08 FY 2008-09 FY 2009-10 FY 2009-10 Total
1 Environmental
$ = $ - |8 - |8 - |8 - |8 - |8 -
2 Plans,
Specifications &
Estimates $ = $ = $ = $ = $ = $ = $ -
3 Right of Way
Acquisition $ - $ - $ - $ - $ - $ - $ -
4 Construction
$ 1,790 | 2008-09 $ = $ o $ 1,790 | $ = $ o $ 1,790
4 Procurement
$ = $ - |8 - |9 - |9 - |8 - 18 -
$ 1,790 $ - $ - $ 1,790 § - $ - $ 1,790




PROJECT FUNDING PLAN

Source

Type

Indicate amount in $1,000s

Phase 1

Phase 2

Phase 3

Phase 4

TCRP

State

Committed
Proposed

4,275

378

3,547

STIP/RIP

Federal

Committed
Proposed

3,826

174

GARVEE STIP-RIP

Federal

Committed
Proposed

o |en |n|en

16,771

GARVEE STIP-IIP

Federal

Committed
Proposed

8,640

PROP C

Committed
Proposed

Committed
Proposed

Committed
Proposed

Committed
Proposed

Committed
Proposed

Committed
Proposed

Committed
Proposed

Committed
Proposed

Does this information reflect a change in the currently approved project funding plan?

Totals

Committed
Proposed

|| |n|a ||| |n|r|r|r|r|er|r e |p | |n | |pee e 1o

|| |n|an ||| |r|r|r|r|ee|r|ep|p|er|n | |pee |pe 1o

|| |n|an|n|an|n|an|n|a|p|a|r | |r|a |||

R R R R R R R R R R R R R R R R R R R R R R R R

If yes, explain the reason(s) for change in the box below:
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